
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:58 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 231 Date: 03-Apr-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 303

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, fog AM; clear, windy warm PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer mechanical pipe installation. Oversight of CCC painting of the NMS. Misc.
MEP paperwork and write diaries. Process RFI3250R00.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I arrived at the paint pump station at PP 85N at 1400 and discussed the painting activities with John Lyon.
He said that CCC was given the go ahead to paint Pegalink on the NMS from CB 74N to CB 98N. He said
that the paint was mixed at 1315 and indicated they should began soon. Ray Morgan was operating the
paint pump for CCC. He said the opened and mixed 6 buckets of paint, but only two of them were not
previous mixed. He estimated that he mixed about 6 gallons in the partially full cans and 8.4 gallons of
fresh paint. Chris Van Eck and Stuart Ross arrived and took a paint temperature of 83.5 degrees and 79.5
degrees, respectively.

Spray painting began at 1410, and was concluded at 1600. The CCC crew continued touch up painting
with rollers and paint brushes until 1630. A total of 31 gallons was mixed. 6 gallons remained in the lines
and approximately 3 to 4 gallons was left in the pump bucket. Estimate 20 to 21 gallons of paint were
used to paint 12 bays.

During the painting, I signed off CCC's sheets certifying "SP-1 to o.k. to Pegalink" for the NMS CB 74N to
CB 100N. I also signed off up to "o.k. to DTM" from CB 46S to the tower head for the SMS, and from CB
48N to the tower head for the NMS. QA had already bought off all of this before I certified the sheets.

081 0-000-000.081

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 2.00 0.00 2.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 2.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 0.00 2.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 231 Date: 03-Apr-2013 Wednesday

Diary: Dispute

Mechanical Piping

Dave Law, Narciso Biagi, and Rick Kiikvee spent 2 hours after their regular shift removing the DIP risers at
the W-2 cap. These risers were removed to make room for the strand jack which will be used to removed
the W-2 working platform.

123 0-000-000.123

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM CURTIS JUMPWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian Llanos and Rick Kiikvee spent the shift welding utility outlets on sections of 4" CA line which will
be installed along the bike path. Dave Law and Narciso Biagi assisted in this operation and adjusted the
carbon steel pipe at various locations which shifted during load transfer.

126 0-000-000.126
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